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Foreword

This document presents the Implementation Framework, Plan and Budget of the
National Agriculture and Livestock Extension Policy (NALEP). It is complementary to
the main NALEP document. It is structured in four main sections, namely: the Logical
Framework, the Operational Plan, The Key Implementing Actors and Interactions, and
the Budget. The numeration of these sections is a continuation of the one of the main
NALEP document.

The first three sections give an indication on what the Republic of South Sudan should
do, would it be willing to guarantee for its farmers, animal raisers and fishermen a
pluralistic extension system, most likely to transform its agriculture and livestock
sector from a subsistence-systems-based one to a more efficient one capable to help
the country achieve in arelatively short period of time food security, wealth creation
and national economic growth through science based, market oriented, competitive and
profitable agricultural and livestock systems.

The fourth section (The Budget) presents information on what the Republic of South
Sudan needs at once to provide its crops producers, animal raisers, fishermen and people
earning their living from natural resources from the forest with the kind of effective and
efficient extension services. Otherwise, it theoretically represents the maximum costs
that Government of South Sudan and all stakeholders may need to secure in order to
guarantee ideal extension services to a vast majority of producers to achieve the goal
mentioned above.

In practice, however this document is akind of guide to which to refer, or from which
to tap to design any proper extension action for any segment of the national territory,
or to the benefit of any socio-economic segment of the population, to achieve an
optimal transformation of their agricultural and livestock systems, provided a certain
number of key conditions (peace, environment stability, GoSS commitment to NALEP
implementation...) are durably met.

The content stems from the entire NALEP document. Mention of specific sections or
sub-sections however is made wherever it is deemed necessary.



Executive Summary

South Sudan is going through rapid transformation. Since the installation of
Comprehensive Peace Agreement (CPA) and the semi autonomous Government in
2005, South Sudan has been committed to meeting the dreams and aspirations of its
people.

As more than 90 percent of the people depend on agriculture and livestock for their
livelihood, the provision of efficient, effective and participatory extension services is
seen as key in achieving these national goals. To strengthen extension services provision,
the Ministry of Agriculture and Forestry (MAF) and Ministry of Animal Resources
and Fisheries (MARF) have developed National Agriculture and Livestock Extension
Policy Directives. This policy document along with its accompanying Implementation
Framework is aimed at promoting the development of extension services that can
contribute to the wellbeing of the people of South Sudan.

In recognizing the role that the private sector can play in extension provision and
the need to make extension services responsible and accountable to client needs, the
new policy have features that: 1) calls for the adoption of pluralistic and participatory
extension services, 2) encourages the privatization of extension services; 3) ensures
that research priorities and extension messages meet farmer needs; 4) focuses on
developing human resources to commensurate with emerging needs; 5) promotes the
use of multiple approaches to meet diversified client needs and agro-ecological zones;
6) promotes empowerment of clientele and service providers; 7) seeks to assure that
extension facilitating factors vital to motivate extension service providers (ESPs) are
considered in agriculture development activities; 8) address the financing of extension
services; and 9) provides a focus on cross cutting issues such as HIV/AIDS, gender and
environment affecting agricultural development.

The National Agriculture and Livestock Policy and its Implementation Framework
have been devel oped through a participatory process which was led by the Directors of
Departments of Extension from MAF and MARF supported by the Food and Agriculture
Organization of the United Nations’ Sudan Productive Capacity Recovery Programme
(SPCRP) and the Support to Agriculture and Forestry Programme, supported by the
Multi-Donor Trust Fund. The new policy indeed builds on the past work done by the
two ministries. The Task Force reviewed and improved the policy directives based




on emerging needs and gap analysis, supported by state level sharing and validation
workshops where key stakeholders from the government, non-governmental
organizations (NGOs), private sector and farmer unions/associations were invited to
contribute. Indeed the process and the product can be considered home grown.

The National Agriculture and Livestock Policy Directives are also accompanied by
implementation guidelines, devel oped through aconsultative processthrough Statelevel
consultative workshops. The challenge ahead will be to develop State level extension
implementation strategies. The GoSS, with the support of key partners, presents in this
document the operationalization of the policy through the development of a detailed
implementation framework along with budgets, time frame and monitoring indicators
designed to meet the demands of individual statesin line with the guiding principles of
NALEP.
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15 THE LOGICAL FRAMEWORK (LOGFRAME)

The complete Log frame table of the NALEP is presented in Annex 2.

The design of the NALEP Logical Framework (Log frame), Operational Plan and
its budget was prepared by the Agriculture and Livestock Extension Task Force with
the support of Mr. Nehru Essomba (SPCRP, international consultant) as well as key
national level stakeholders through different consultations and a validation workshop.
The NALEP Log frame is harmonized with the NALEP policy document and it has 10
specific objectives that are expected to be completed by the end of July 2016 (the time
frame for the operational plan starts in July 2011 for a five years period till July 2016).

15.1 The Main Narrative Summaries

The five main narrative summaries of the Log frame (Goal, Overall Objective, Specific
Objectives, Results, and Activities) stem from the content of Section 3 (Policy on
agriculture and livestock extension services) of the main NALEP document. The
numeration of Results is nested to the one of Specific Objectives (example: Result 1.1.
= Result number 1 of Specific Objective number 1), and the one of Activities to the one
of Results (example: Activity 3.1.3 = Activity number 3 of Result number 3.1).

The Goal

The Goal targeted through the NALEP implementation is:

To transform agriculture and livestock from traditional/subsistence systems to achieve
food security, wealth creation and national economic growth through science based,
market oriented, competitive and profitable agricultural and livestock systems.

It corresponds to the NALEP mission as defined in section 3.2 of the main document.

The Overall Objective

The Overall Objective to be reached is:

To guide the establishment and implementation of a pluralistic extension system which
will be instrumental in achieving national agricultural and livestock goals, efficiently
contribute to the national economy and reduction of poverty, through developing



and improving the efficiency of sustainable agriculture, livestock, water, forestry and
rangeland resource sub-sector activities, based on sound environmental practices.

It corresponds to the NALEP objective presented in Section 3.

The Specific Objectives

The ten Specific Objectives are formulated as below:

1.

e

0.

To create a favorable and enabling environment for quality and effective extension
servicesto a broad clientele at all levels

To provide a quality and effective extension service to a broad clientele at all levels
To promote a wide range of participatory extension approaches and methods

To empower rural households and their institutions for the use of appropriate rural
services and the adoption of appropriate extension messages

. To strengthen stakeholders linkages, and the coordination and networking among

ESPsat all levels

To develop and strengthen human and institutional capacity of extension service
providers at all levelsincluding training institutions, for a more effective technology
development and transfer (TDT)

. To promote the provision of facilitating factors for effective extension service

delivery

. To promote and mai nstream crosscutting issuesin agriculture and livestock extension

services
To develop an effective and sustainable funding mechanism in favor of technology
development and rural extension

10.Develop an effective research- extension — user partnership and linkages that will

facilitate a research system responsive to farmers needs

They derive from the eleven policy statements contained in section 3.4 of the main
NALEP document.

The Results

The thirteen results are as follows:
1.1. NALEP isendorsed at the highest possible level of the GoSSwithin one year.
1.2. NALEP isadopted by Sates and implemented at all |evels starting second year.




1.3.

2.1.

3.1.

4.1.

5.1.

6.1.

6.2.

7.1.

8.1.

9.1.

Inter national partnershipsare built around NALEP in support of itsimplementation
starting first year.

Range of appropriate and needs-based extension services are delivered to a broad
range of clientele starting second year.

Relevant and appropriate extension approaches, methods and guidelines are
developed and documented starting first year, and disseminated starting second
year.

Rural Households have access to improved skills, tools and techniques for their
adoption and use starting third year.

The setup of institutional arrangements for the implementation of the NALEP is
functional at all levels starting second year.

Capacity of training institutions is strengthened starting second year.

Capacity of human resources is strengthened at all levels starting second year.
Support for extension facilitation factors (markets, inputs, credit facilities,
infrastructures, irrigation facilities, subsidies...) is increased starting second
year.

The promotion of cross cutting issuesisenhanced and mainstreamedin all extension
programmes starting first year.

Funding of extension service delivery is shared between the public, private, NSAs
and the farmers themsel ves starting second year.

10.1.A strategic and an operational plan for agricultural research, extension and

education are developed for GoSS and Sate levels starting second year.

They derive from the understatements of the eleven policy statements contained in
section 3.4 of the main NALEP document.

The Activities

The thirty-nine activities defined under the results above are the following:
1.1.1. Present the NALEP, its Implementation and Regulatory Frameworks to the

Council of Ministers through MAF and MARF (year 1)

1.1.2. Allocate and mobilize appropriate resources for the implementation of NALEP

at all levels (years 1-5)

1.2.1. Launch and disseminate the NALEP to the Sates (year 1)
1.2.2. Implement the reform of extension organization and management structures at

GoSS, Sate and County levels (years 2-5)

1.3.1. Initiate and formalize as many international partnershipsas possible around the




211

21.2.

2.13.
214

2.1.5.

3.1.1

3.1.2.

3.1.3.

4.1.1.

4.1.2.

4.1.3.

4.1.4.

4.1.5.
5.1.1.

5.1.2.
5.1.3.
5.1.4.
6.1.1.
6.1.2.

6.2.1.

NALEP implementation framework, including with the implementation process
of the Comprehensive Africa Agriculture Development Programme (CAADP)
(years 1-5)

Developgender sensitivenorms, standards, guidelinesandasystemofregistration
for ESPs (years 1-2)

Conduct farmers’ information needs assessment at all levels (FINA) (years 1-
2)

Plan and implement extension programmes based on FINA (years 2-5)
Establish multi lateral and bi lateral partnerships to harmonize and coordinate
the delivery of extension services (years 1-5)

Facilitate the implementation of NALEP through increased resources for
extension (years 1-5)

Create(year 1) and sustain a database of appropriate documentson participatory
extension approaches and methods (years 1-5)

|dentify, test, adapt and upscale relevant participatory extension approaches
and methods (years 1-5)

Develop appropriate extension packagesand messagesbased onagro ecological
and socio-economic Situations (years 1-5)

Facilitate the formation of groups and associations for easy access to extension
services, inputs and technol ogies (years 1-5)

Increase women representation in all extension activities at all levels to better
reach female farmers and women-headed households (years 1-5)

Provide needs-based training and advice to ESPs and clientele using different
approaches, including FFS (years 1-5)

Disseminate extension packages using cost effective methods and approaches
(years 2-5)

Establish farmers information centers at Payam level (years 2-5)

Develop ToR and implementation guidelines for the NALEP implementation
committee, fora and professional working groups(year 1)

Establish NALEP implementation committee at GoSSlevel (year 1)

Establish professionals working groups at national and State levels (year 1)
Establish NALEP agriculture and livestock stakeholder fora at all levels (year
1)

Update and implement training curriculum of training centers and institutes of
MAF and MARF (years 1-5)

Develop minimum staffing levels with minimum qualification and experience
required for ESPs (years 1-2)

Develop norms, standards and guidelines for ESPs (year 1)




6.2.2.

6.2.3.

7.1.1.

7.1.2.

7.1.3.

8.1.1.

8.1.2.

8.1.3.

9.1.1.

9.1.2.

9.1.3.

10.1.1.

10.1.2.

10.1.3.

Assess training needs of ESPs, including state and NSAs at all levels (years 1-
2)

Identify and train ESPs according to needs identified (years 2-5)

Develop a communication strategy for advocacy, lobbying and facilitation in
favor of extension services using all available channels (radio, TV, internet...)
at all levels, mobilize resources and implement (years 2-5)

Facilitate the establishment of linkages of farmers to providers of facilitation
factors (traders, market information sources, input suppliers, micro-credit
institutions, irrigation...) (years 1-5)

Develop a clear strategy on subsidies for farmers (years 1-5)

Conduct a study to identify and prioritize cross cutting issues in agriculture and
livestock extension services specific to Southern Sudan (year 1)

Develop capacity through the training of ESPs on cross-cutting issues identified
and ways to address it (years 2-5)

Institute a yearly national conference and follow-up meetings at State, County
and Payam on the promotion and mainstreaming of cross cutting issues in
extension programmes (year 1)

Organize a study to delineate areas of intervention for private and public
extension services (year 1)

Develop and establish a sustainable funding mechanism in favor of extension
services, based on the results and recommendations of the study (years 2-3)
Initiate and establish a donor coordination meeting to mobilize financial support
for a coordinated extension service delivery (year 1)

Develop a strategic and an operational plansfor agricultural research, extension
and education at Goss and State levels (years 1-2)

Mobilize resources necessary for the implementation of a strategic and an
operational plans for agricultural research, extension and education at Goss
and Sate levels (years 2-5)

Support existing training institutions and other educational facilities to carry
out adaptive research with on-farmtrials and on-station research (years 2-5)

15.2 Key Objectively Verifiable Indicators (OVis)

Key Objectively Verifiable Objectives (OVIS) of the effective implementation of NALEP
are the following:




For the goal

Increase in the percentage of population living in food security at all levels
Decrease in the percentage of the population living below poverty line (less than
USD 2 /day)

Increase in the contribution of agriculture and livestock to national economic
growth

Increase in technology adoption in agricultural and livestock devel opment

Increase in the rate of market-oriented agricultural and livestock production
systems

For the Overall Objective

Increase in the number of private and NSAs in extension systems

Presence of farmers and farmers institutions in decision-making bodies of ESPs
Increase in the number of farmers organizations

Increase in the demand for extension services

Increase in the production and productivity in crops, livestock, fisheries and forest
products

Increase in the agricultural input use index at all levels

For Specific Objectives

Official endorsement of the NALEP by the GoSS Council of Ministers and States

At least 8 of the 10 states implement NALEP by end of year 2, and all the 10 by year
5

Increase in the number of female staff of the extension service system by 5 to 10%
every year, at all levels

Existence of a national database on extension participatory approaches and methods
by end of year 2

Increase in the number of extension recipients groups and associations at the levels
of Payams and counties

Existence of the NALEP implementation Committee and its organs at GoSS level
Existence of rehabilitated infrastructures in training centers and institutes of MAF
and MAREF; at least 4 of the 6 centersfully rehabilitated, and equipped with essential
resources



Existence of a national communication strategy for advocacy, |obbying and facilitation
in favor of extension services

Effectiveinstitutionof ayear |y national conferenceonthepromotionand mainstreaming
of cross cutting issues in extension programmes

Existence of a functional funding mechanism in favor of technology development and
rural extension

Existence of a strategic and an operational plans documentsfor agricultural research,
extension and education

For Results

Increase in quality and quantity of human resources allocated to extension services by
GoSS, Sates and NGOs

Increase in the number of private and NSAs participating effectively in extension
service delivery and the commercialization of agriculture at all levels

Increase in the number of partnerships between GoSS and international stakeholders
backing up agricultural technology development, extension, and education

Quality of extension packages and documents produced by ESPs

Appropriateness of extension approaches and methods to ecological and socio-
economic situations of the country

Participation of rural organizationsin NALEP-inspired platforms of exchanges (fora)
and decision making bodies (committees and working groups) at all levels

Existence of updated curriculum of training centers and institutes of MAF and
MARF

Existence of administrative instructions indicating minimum staffing levels at all
levels

Existence of a strategy on subsidies to farmers

15.3 Main Means Of Verification (MOVs)

Some of the main MOV of most of the indicators above are listed below:

For the Goal

National and international reports (World Bank, International Monetary Fund...) on
the state of the national economy




* International reports (UNDP, FAO...) on the state of development, agricultural
development, food security

e MDG reports

* National reports on the state of development, agricultural development, food
security

For the Overall Objective

* International reports (UNDP, FAO...) on the state of development, agricultural
development, food security

» Periodic reports of NALEP-related projects/programmes

* National reports on the state of development, agricultural development, food
security

For the Specific Objectives and Results

» Official Journal of the Southern Sudan

» Laws and rules of GoSS and Sates concerning agriculture, livestock, and forestry
development, with regard to extensions services, and the involvement of private and
NSAs, and the commercialization of agriculture

» Periodic reports of NALEP-related projects/programmes

» Annual budget allocations of MAF, MARF, NGOS, and States ministriesin charge of
agriculture, livestock, and forests

* Reports on extension services and activities by MAF, MARF, NGOS, and Sates
ministries in charge of agriculture, livestock, and forests

» Project portfolios of GoSSinternational partners

* Reports of ESPS active in the field

» Extension documents produced by ESPs

» Farmersand farmers organizations surveys

* Reports of NGOS and other stakeholders on extension service




15.4 The Key Assumptions

Some of the key assumptions formulated in view of the achievement of results and
objectives defined above are given below:

* The Republic of South Sudan suffers no major conflict outbreak

* No major climatic disaster occurs

* NALEP is effectively and sustainably implemented

* NALEP is complemented by other appropriate development programmes/projects

* GOSS and Sates are committed to supporting extension services in general, and
NALEP and related activities at all levels, in particular

» All stakeholders are committed to supporting NALEP and extension services at all
levels

» GoSSand Sates are effectively committed to empowering the farmers and supporting
farmers organizations, and ESPs

» The decentralization processis effective

» Lawsand rules are effectively implemented

*  MAF and MARF secure appropriate resources and appropriate partners
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16 THE OPERATIONAL PLAN

16.1 Specific Objectives, Results and Activity Narratives

1. To create a favorable and enabling environment for quality and effective
extension servicesto a broad clientele at all levels
1.1. The NALEP is endorsed at the highest possible level of the GoSS within one

year
1.1.1. Present the NALEDP, its Implementation and Regulatory Frameworks to the
Council of Ministers through MAF and MAREF (year 1)
The Task Force will prepare all working all working documents that MAF
and MARF will need to present the NALEP document and its Implementation,
Plan and Budget annex document to the Council of Ministers. For the NALEP
Regulatory Framework, the Task Force will need to have a suitable consultant
for assistance with regard to working documents needed by MAF and MARF
in terms of law(s), rules and regulations necessary for NALEP sustainability
and its functional modalities, the creation of NALEP-related new institutions,
procedures and modalities of interactions among stakeholders involved in NALEP
implementation.

1.1.2. Allocate and mobilize appropriate resources for the implementation of
NALEPat al levels (years 1-5)

1.2.NALEP is adopted by Sates and implemented at all levels starting second year

1.2.1. Launch and disseminate the NALEP to the States (year 1)
GoSS Officials at all levels and all stakeholders involved in NALEP
implementation should be involved. This activity will include field visits,
meetings all levels, within a coherent programme schedule, and a lot of
communication through all media (newspaper, radio, television, internet...)
at all levels.

1.2.2. Implement the reform of extension organization and management structures
at GoSS, State and County levels (years 2-5)
Thisactivitywill deal withmaking the institutional setup proposed for NALEP
functional. It will require, after the appropriate regulatory framework is in
place, to work on allocating and making available resources at all levels.
Meetings, field visits, monitoring, communication actions will be necessary

for that.




1.3. International partner shipsarebuiltaround NALEPinsupport of itsimplementation
starting first year.
1.3.1. Initiate and formalize as many international partnerships as possible around

the NALEPimplementation framework, including with the implementation

process of the Comprehensive Africa Agriculture Development Programme
(CAADP) (years 1-5)

MAF and MARF will organize a Roundtable of Development Partners for
the implementation of NALEP at the national level. All partners involved
in development technical assistance, financing, and activities should be
invited to initiate discussions on what could be done, how, where and by
whom. A permanent organ to periodically monitor the process should be
established early during year 1. This organ should meet regularly every
year.

MAF and MARF will also ensure, in particular, that GoSS adhere to the
CAADP and its financing process at the level of the African Union (AU)
and of the New Partnership for Africa’s Development (NEPAD), as well as
to the AU 2003 Maputo Declaration on Agriculture and Food Security, in
case the Government of Sudan was not already involved. In case this latter
was already involved, MAF and MARF should strengthen linkages with
these processes and in particular engage in the formulation of a Compact
Plan, which will be national agricultural investment plan with the CAADP
framework for the financing of agriculture in the Republic of South Sudan.
Technical assistance in this endeavour could be sought from partners such
as FAQ, the World Bank...

2. To provide a quality and effective extension service to a broad clientele at all

2.1. Range of appropriate and needs-based extension servicesare delivered to a broad
range of clientele starting second year
2.1.1. Develop gender sensitive norms, standards, guidelines and a system of

registration for ESPs (years 1-2)

This activity will require the hiring of an appropriate team of consultants to
assist MAF and MARF develop normative documents needed.



2.1.2. Conduct farmers’ information needs assessment at all levels (FINA) (years
1-2)
This activity will require the hiring of an appropriate team of consultants
to assist MAF and MARF conduct a survey at all levels, using a FINA
approach.

2.1.3. Plan and implement extension programmes based on FINA (years 2-5)

2.1.4. Establish multi lateral and bi-lateral partnerships to harmonize and coordinate
the delivery of extension services (years 1-5)
This activity will be implemented by MAF and MARF alongside Activity
1.3.1.

2.1.5. Facilitate the implementation of NALEP through increased resources for
extension (years 1-5)
This activity concerns all partners (GoSS, States, Development Partners,
NGOS and other Stakeholders).

3. To promote a wide range of participatory extension approaches and methods
3.1.Relevant and appropriate extension approaches, methods and guidelines are

developed and documented starting first year, and disseminated starting second

year

3.1.1. Create (year 1) and sustain a database of appropriate documents on
participatory extension approaches and methods (years 1-5)
This activity will require that MAF and MARF search for appropriate
technical assistance from well indicated Development Partners during year
1.

3.1.2. Identify, test, adapt and upscale relevant participatory extension approaches
and methods (years 1-5)

3.1.3. Develop appropriate extension packages and messages based on agro
ecological and socio-economic situations (years 1-5)

4. To empower rural households and their institutions for the use of appropriate
rural servicesand the adoption of appropriate extension messages
4.1.Rural Households have access to improved skills, tools and techniques for their
adoption and use starting third year




4.1.1. Facilitate the formation of groups and associations for easy access to
extension services, inputs and technologies (years 1-5)

4.1.2. Increase women representation in all extension activities at all levels to
better reach female farmers and women-headed households (years 1-5)

4.1.3. Provide needs-based training and advice to ESPs and clientele using
different approaches, including FFS (years 1-5)

4.1.4. Disseminate extension packages using cost effective methods and
approaches (years 2-5)

4.1.5. Establish farmers information centers at Payam level (years 2-5)

5. To strengthen stakeholders linkages, and the coordination and networking
among ESPs at all levels
5.1.1. Develop ToR and implementation guidelines for the NALEPimplementation
committee, fora and professional working groups (year 1)
This activity will be undertaken with the assistance of an appropriate
consultant who will draft the working document to be finalized by the Task
Force. It should be conducted in coherence with Activity 1.1.1

5.1.2. Establish NALEP implementation committee at GoSS level (year 1)
5.1.3. Establish professionals working groups at national and State levels (year 1)

5.1.4. Establish NALEP agriculture and livestock stakeholder fora at all levels
(vear 1)

6. To develop and strengthen human and institutional capacity of extension
serviceprovidersat all levelsincluding training institutions, for a mor e effective
technology development and transfer (TDT)

6.1. Capacity of training institutions is strengthened starting second year
6.1.1. Update and implement training curriculum of training centers and institutes
of MAF and MAREF (years 1-5)
The updating exercise will be undertaken in year 1 with the assistance of an
appropriate consultant who will draft the working document to be finalized
by the Task Force.




6.1.2. Develop minimum staffing levels with minimum qualification and experience

required for ESPs (years 1-2)

6.2. Capacity of human resources is strengthened at all levels starting second year

6.2.1.

Develop norms, standards and guidelines for ESPs (year 1)

This activity will be undertaken with the assistance of an appropriate
consultant or team of consultants who will draft the working document to
be finalized by the Task Force. It should be conducted in coherence with
Activity 1.1.1

6.2.2. Assess training needs of ESPs, including state and NSAs at all levels (years
1-2)

6.2.3.

This activity will require the hiring of an appropriate team of consultants to
assist MAF and MARF conduct a survey at all levels.

Identify and train ESPs according to needs identified (years 2-5)

7. To promote the provision of facilitating factors for effective extension service

delivery

7.1.Support for extension facilitation factors (markets, inputs, credit facilities,
infrastructures, irrigation facilities, subsidies...) is increased starting second

year

7.1.1.

7.1.2.

7.1.3.

Develop a communication strategy for advocacy, lobbying and facilitation in
favor of extension services using all available channels (radio, TV, internet...)
at all levels, mobilize resources and implement (years 2-5)

This activity will require the hiring of an appropriate consultant or team of
consultants to assist MAF and MARF

Facilitate the establishment of linkages of farmers to providers of facilitation
factors (traders, market information sources, input suppliers, micro-credit
institutions, irrigation...) (years 1-5)

Develop a clear strategy on subsidies for farmers (years 1-5)
This activity will require the hiring of an appropriate consultant or team of
consultants to assist MAF and MARF



8. To promote and mainstream crosscutting issues in agriculture and livestock
extension services
8.1.The promotion of cross cutting issues is enhanced and mainstreamed in all
extension programmes starting first year

8.1.1.

8.1.2.

8.1.3.

Conduct a study to identify and prioritize cross cutting issues in agriculture
and livestock extension services specific to Southern Sudan (year 1)

This activity will require the hiring of an appropriate consultant or team of
consultants to assist MAF and MARF

Develop capacity through the training of ESPs on cross-cutting issues
identified and ways to address it (years 2-5)

Institute a yearly national conference and follow-up meetings at State,
County and Payam on the promotion and mainstreaming of cross cutting
Issues in extension programmes (year 1)

9. Todevelop an effectiveand sustainablefundingmechanisminfavor of technology
development and rural extension
9.1. Funding of extension service delivery is shared between the public, private, NSAs
and the farmers themsel ves starting second year

9.1.1.

9.1.2.

9.1.3.

Organize a study to delineate areas of intervention for private and public
extension services (year 1)

This activity will require the hiring of an appropriate consultant or team of
consultants to assist MAF and MARF

Develop and establish a sustainable funding mechanism in favor of extension
services, based on the results and recommendations of the study (years 2-
3)

This activity will require the hiring of an appropriate consultant or team of
consultants to assist MAF and MARF

Initiate and establish a donor coordination meeting to mobilize financial
support for a coordinated extension service delivery (year 1)



10.Develop an effectiveresear ch- extension —user partnership and linkagesthat will
facilitate a research system responsive to far mers needs
10.1.A strategic and an operational plans for agricultural research, extension and
education are developed for GoSSand Sate levels starting second year

10.1.1. Develop a strategic and an operational plans for agricultural research,
extension and education at Goss and State levels (years 1-2)
MAF and MARF may need to request an appropriate technical assistance
with FAO or any other well indicated Development Partner.

10.1.2. Mobilize resources necessary for the implementation of a strategic and an
operational plans for agricultural research, extension and education at Goss
and State levels (years 2-5)

10.1.3. Support existing training institutions and other educational facilities to
carry out adaptive research with on-farm trials and on-station research (years
2-5)

16.2 The Workplan

The NALEP Workplan is presented in Figure 5 below. It shows the sequence of
implementation of activities, according to deadlines already provided in their narratives
above within a five-year timeframe. The starting point of NALEP is the month of July
2011. Annual deadlines for activities are therefore fixed at every month of July up till
2016.




Deadline (July 2016)

technology development and transfer (TDT)

Specific Objective Results Activities
July- | July- | July- | July- | July-
12 13 14 15 16
1.1 1.1.1
. 1.1.2
1. To create a favorable and enabling
environment for quality and effective 1.2 1.2.1
extension services to a broad clientele at all
levels 1.2.2
13 1.3.1
2.1 2.1.1
: . . 2.1.2
2. To provide a quality and effective
extension service to a broad clientele at all 2.1.3
levels
2.1.4
2.1.5
3.1 3.1.1
3. To promote a wide range of participatory| 312
extension approaches and methods L
3.1.3
4.1 411
4. To empower rural households and their 41.2
institutions for the use of appropriate rural 413
services and the adoption of appropriate o
extension messages 414
4.1.5
5.1 5.1.1
5. To strengthen stakeholders linkages, and 5.1.2
the coordination and networking among
ESPs at all levels 5.1.3
514
6.1 6.1.1
6. To develop and strengthen human
S . . 6.1.2
and institutional capacity of extension
service providers at all levels including 6.2 6.2.1
training institutions, for a more effective 622

6.2.3




Deadline (July 2016)

Specific Objective Results Activities
July- | July- | July- | July- | July-
12 13 14 15 16
7.1 7.11
7. To promote the provision of facilitating
factors for effective extension service 7.1.2
delivery
7.1.3
) . 8.1 8.1.1
8. To promote and mainstream crosscutting
issues in agriculture and livestock extension 8.1.2
services
8.1.3
9. To develop an effective and sustainable 9.1 9.1.1
funding mechanism in favor of technology
development... 9.1.2
10. Develop an effective research- 10.1 10.1.1

extension — user partnership and linkages 101.2
that will facilitate a research system o
responsive to farmers needs 10.1.3
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17 KEY IMPLEMENTING ACTORS AND INTERACTIONS

17.1 The Implementation Institutional Setup

The institutional setup proposed for NALEP implementation is given in Figure 6. It
multi layered structure, which will carry responsibilities going beyond NALEP, will
covers the GoSS, State, County and Payam levels. It has been thoroughly described in
Section 4.4 of the main document.

On top, at the GOSS level, will be the Inter-ministerial Steering Committee. The
Technical Committee established under it will include all key sector stakeholders. A
NALEP Implementation Committee will be formed under this latter to coordinate the
work of making the policy operational. The implementation committee will have a
number of Working Groups under it including notably, the one in charge of Extension
and Research Coordination.




Figure 6:The institutional setup proposed for the implementation of NALEP
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17.2 The key implementing actors

Within and beyond the institutional setup presented above, actors to be involved in
NAL EPimplementation can be grouped under four main categories: Government bodies,
Development Partners, Extension Service Providers and the Extension Clientele itself.
The Government bodies comprise the GoSS, the governments of States, the Counties and
Payams administrations, and all the field lower structures controlled by the Government.
Extension Service Providers include public as well private and non state actors. Research
institutions, Higher Education Institutions, NGOs, CBOs, Public extensions providers,
etc belong to this last group. The category of Development Partners would basically
include multilateral as well as bilateral donors, development agencies of the United
Nations system and international NGOs.

17.3 Interactions of Implementing Actors

Actors involved in the implementation of NALEP could interact among themselves in
many ways, formally (through agreements, contracts or any other formal links) or not.
These various links inter-related or not, are summarized in Figure 3.

Partnerships will be one category of these links. They will concern two or more actors
of the Government bodies (GoSS or States), the Devel opment Partners and the Extension
Service Providers, in situations where actors concerned will come together to cooperate
in favor of extension service delivery or organization.

Financing will be another reason for interaction. It will correspond to situations where
adonor (Government body or a Development partner) or agroup of donorswill provide
financial resources for actions of extension service delivery or supervision/coordination of
this latter. It would involve the donor(s), the beneficiaries, and the specific implementing
actor(s).

A typical supervision situation will be one where an actor, usually a technical public
body, will have the responsibility to look over activities implemented by Extension
Service Providers to ensure that the service is provided within the norms in enforcement.
The alter ego of this situation will be one of reporting, in which the supervisee(s) will
have to report to the supervisor(s) and other stakeholder(s) on activities convened.
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17.4 The Regulatory Framework

The regulatory framework will be constituted of all NALEP-related official documents (laws,
rules, norms, guidelines...) in enforcement the Republic of Sudan, which would provide the
foundation for the various actions undertaken to be legal and guarantee conditions of their
effectiveness and efficiency in extension services delivery. In case some of these documents
may not be available, it will be necessary to have them established and approved / endorsed
by the appropriate authorities. Figure 4 illustrates the backgorund provided by the Regulatory
Framework for NALEP implementing actors and their interactions.

It is important that the regulatory framework be conducive for all actors, so as to enable them
to efficiently participate in the interactions in which they will be involved. It will be necessary
that it be closely monitored by Government authorities to that end. Three main areas will be of
interest for making the regulatory framework conducive:

* Thecreation of new NAL EP-inspired bodies. The organs of the institutional setup for the
implementation of NALEP should receive some kind of official or legal existence, through

Figure 8:An illustration of the background constituted by the Regulatory Framework for
NALEP implementation
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official documents carrying the clear description of their mandates, their structure,
the role of various factors involved, etc.

The procedures and modalities guidelines for interactions described above.
A minimum codification and formalization of the various types of interactions to
be established for the implementation of NALEP will be indispensable, to avoid
overlapping and redundancy, and promote synergy as much as possible in the
Process.

The normative framework for ESPs, which will include the norms and guidelines,
and other documents presenting the instructions to be followed or respected by all
actors in their involvement with NALEP implementation.
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18 THE BUDGET

18.1 Budget Structure

The budget is structured in two main components: the General Costs, and the Specific
Operational Costs for Activities. The first component presents estimated costs under
three sub-components: the GoSS, the State and the County levels. Every sub-component
includes itemized costs for the rehabilitation of infrastructures, non expendable
procurement, and expendabl e procurement, the personnel, contractswith ESPs, training,
travels, and general operation costs. The second component presents exclusively
operational costs that would be needed to implement the 39 specific activities identified
for the NALEP.

Asindicated in theforeword of thisdocument, this budget presentsinformation on what
the Republic of South Sudan could need at once if it were to provide its crops producers,
animal raisers, fishermen and people getting their living out natural resources from the
forest with ideal extension services, over the entire national territory and for the benefit
of all the agricultural and livestock systems, in the most efficient and effective way.
Otherwise, it theoretically represents the maximum coststhat GoSS and all stakeholders
would need to secure, in order to guarantee ideal extension servicesto all its producers,
through NALEP implementation.

18.2 Total Costs Estimates (in USD)

The total budget necessary to implement the NALEP over the entire national territory,
under the conditions presented in the foreword of this document amounts to USD
137,837,631 (one hundred thirty seven million eight hundred thirty seven thousand six
hundred thirty one US dollars), of which USD 108,408,706 (one hundred eight million
four hundred eight thousand and seven hundred and six US dollars) would fall under
General Costs and USD 29,428,925 (twenty nine million four hundred twenty eight
thousand and nine hundred twenty five US dollars) under Specific Operational Costs
for Activities.




Table 1:The total estimates costs (in USD) for the NALEP implementation over a 5-year period

Description Year 1 Year 2 Year 3 Year 4 Year 5 Total
A. General Costs
A.1 GoSS Level 1,783 033 1,266,357 1,310,679 1,588,830 1,404,033 7,352,932
A.2 State Level 6,466,333 3,566,955 3,691,798 5,229,083 3,954,747 22,908,917
A.3 County Level | 20,795,603 | 12,476,203 | 12,912,870 | 18,129,591 | 13,832,590 78,146,857
Sub-total A 29,044,969 | 17,309,515 | 17,915,348 | 24,947,504 | 19,191,369 | 108,408,706
- General Costs
B. Specific
Operational
Costs for
Activities
B.1 Specific 185,000 46,575 48,205 49,892 51,639 381,311
Objective 1
B.2 Specific 65,000 77,625 21,425 22,174 22,950 209,174
Objective 2
B.3 Specific 530,000 439,875 337,436 349,246 361,470 2,018,027
Objective 3
B.4 Specific 95,000 4,005,450 4,145,641 4,290,738 4,440,914 16,977,743
Objective 4
B.5 Specific 290,000 217,350 224,957 232,831 240,980 1,206,118
Objective 5
B.6 Specific 170,000 181,125 80,342 83,154 86,064 600,685
Objective 6
B.7 Specific 70,000 124,200 53,561 55,436 57,376 360,573
Objective 7
B.8 Specific 200,000 51,570 53,561 55,436 57,376 418,123
Objective 8
B.9 Specific 100,000 113,850 107,123 0 0 320,973
Objective 9
B.10 Specific 150,000 1,728,450 1,628,262 1,685,251 1,744,235 6,936,198
Objective 10
Sub-total 1,855,000 | 6,986,250 | 6,700,512 | 6,824,159 | 7,063,004 29,428,925
B - Specific
Operational Costs
Grand Total 30,899,969 | 24,295,250 | 24,615,861 | 31,771,663 | 26,254,373 | 137,837,631




This total amount would be fragmented into USD 30,899,969 (thirty million eight
hundred ninety nine thousand and nine hundred sixty nine US dollars) for the first year of
implementation, USD 24,295,250 (twenty four million two hundred ninety five thousand
and two hundred fifty US dollars) for the second year, USD 24,615,861 (twenty four
million six hundred fifteen thousand and eight hundred sixty one US dollars) for the
third year, USD 31,771,663 (thirty one million seven hundred seventy one thousand and
six hundred sixty three US dollars) for the fourth year, and USD 26,254,373 (twenty six
million two hundred fifty four thousand and three hundred seventy three US dollars).




ANNEXES

Annex 1: The Methodology Followed

The formulation of the draft of this document was conducted by the NALEP Task
Forcein an iterative process within and between four progressive steps.

1. TheLog frame

A standard Log frame table was adapted to fit the specific case of the NALEP. It was
not developed out of a standard Logical Framework Approach, as it was meant to
translate the content of the already existing NALEP main document into action.

Thus the five main narrative summaries of the Log frame (Goal, Overall Objective,
Specific Objectives, Results, and Activities) were defined based on the content of
Section 3 (Policy on agriculture and livestock extension services) of the main NALEP
document, as was mentioned in section 15.1.

The ten Specific Objectives were derived from the eleven Policy Statements presented
in section 3.4 of the main NALEP document. Their correspondence with these latter is
presented in Table Al.a below.

The Results expected under each Specific Objective as well as corresponding Activities
could be defined after that, before the OVIs, MOVs and assumptions could be worked
out. Assumptions were not developed for Results, as OVIs, MOVs and Assumptions
were not elaborated for Activities.

2. Operational plan wor ksheet

The Operational Plan Worksheet was developed to present Specific Objectives, Results,
and Activitiesin alogic sequence, and for every Activity, the key implementing actors,
the specific operational costs, and the deadline to have it completed. It should be
mentioned that the specific operational cost (titled Indicative cost in the worksheet)
column was completed after the budget was finalized. The starting for NALEP
implementation was fixed to July 2011.




3. Budget

Quantities considered for some of the budgetary lines are given in Table Al.b. Items
concerned were Vehicles, Data processing equipments, and Printing and reproduction
materials. The number of States considered was 10, the number of Counties 79 and the
number of Payam (for bicycles) was 513.

The base of some of the lump sum calculations is given in Table Al.c. The budgetary
linesconcernedwerethe Rehabilitation of infrastructures, Non expendabl e procurement,
Expendable procurement, Personnel, Contracts with ESPs, Training, Travels and
General operations expenses. Costs were estimated on a yearly base, except where
specifically mentioned.

Vehicle operation and maintenance was estimated on the base of 1/3 of the procurement
of the vehicle. Insurance was estimated at 2% of the vehicle or equipment cost.

The year 2011 served as areference for all costs estimates. Beginning from year 2 (2012),
the inflation rate considered was estimated at 3.5%. Costs estimates were adjusted to
this rate using the inflation rate index of value 1.035 in year 2, value 1.071225 in year
3, value 1.108718 in year 4 and value 1.147523 in year 5.

4. Validation wor kshop

The draft NALEP Log frame, Operational plan Worksheet, and Budget were presented
to a panel of GoSS authorities from MAF and MAREF, in presence of representatives of
main Development Partners. The finalization of the document was made based on their
amendments, comments and recommendations.




Table A1.a:Correspondence between the NALEP statements and the specific objectives

N° NALEP Policy Statements N° Specific Objective

1 | Extension services provision and | 2 | To provide a quality and effective extension
organization: The Government will create service to a broad clientele at all levels
capacity for quality extension services to
the large number of clients, and encourage
broad involvement of stakeholders in service
provision

2 | Privatization and commercialization: | 1 | To create a favorable and enabling
The government will create a favorable environment for quality and effective extension
environment for private sector participation services to a broad clientele at all levels
in extension service provision.

3 | Extension approaches and methods: | 3 | To promote a wide range of participatory
Extension service providers will use and test extension approaches and methods
multiple approaches and methods aiming
at developing models for reaching various
clienteles.

4 | Contents and choice of extension messages:

Contents and choice of extension messages
will be developed based on clients’ socio-
economic and cultural context.

5 | Clientele empowerment: The service | 4 | To empower rural households and their
providers, public or private, will contribute institutions for the use of appropriate rural
to clientele empowerment. services and the adoption of appropriate

extension messages’

6 | Stakeholder coordination and networking: | 5 | To strengthen stakeholders linkages, and the
Strengthen coordination and networking coordination and networking among ESPs at all
among extension service providers, clientele levels
and other stakeholders.

7 | Human Resource Development of extension | 6 | To develop and strengthen human and
service providers: Extension service personnel institutional capacity of extension service
will be recruited, trained and equipped providers at all levels including training
to respond to the emerging needs of the institutions, for a more effective technology
clientele, including gender considerations. development and transfer (TDT)

8 | Technology Development and Packaging: | 10 | Develop an effective research- extension — user
The government will develop a strategy to partnership and linkages that will facilitate a
promote research, extension and farmers research system responsive to farmers needs
linkages

9 | Extension facilitating factors: Extension | 7 | To promote the provision of facilitating factors
service providers will contribute to improved for effective extension service delivery
access to extension facilitating factors by
strengthening linkages between agriculture,
livestock and rural development actors.

10 | Financing of extension services: The | 9 | To develop an effective and sustainable funding
government will ensure that private and mechanism in favor of technology development
public financial allocation is sufficient to and rural extension
meet the requirements of extension services.

11 | Mainstreaming crosscutting issues in| 8 | To promote and mainstream crosscutting issues
agriculture and livestock extension services in agriculture and livestock extension services
delivery: ESPs will address relevant cross-
cutting issues in their extension activities




Table A1.b:Quantities and cost per unit of some of the items appearing in the NALEP Budget

GoSS level
Vehicles
4WD 2 2 4 45,000
Pick-up 2 2 4 35,000
Data processing equipments
Computer + access. | 10 | 10 | 20 | 3,000
Printing and reproduction materials
Large size Photocopier + access. 2 2 4 3,000
Medium size Photocopier + access. 4 4 8 1,500
Small size Photocopier + access. 10 10 20 750
State level
Vehicles
4WD 10 10 20 45,000
Pick-up 20 20 40 35,000
Data processing equipments
Computer + access. | 20 | 20 | 40| 3,000
Printing and reproduction materials
Large size Photocopier + access. 10 10 20 3,000
Medium size Photocopier + access. 10 10 20 1,500
Small size Photocopier + access. 20 20 40 750
County level
Vehicles
AWD pick-up hard top 79 79 158 35,000
Motorbikes 316| 316 632 3,000
Bicycles for Payams 513| 513| 1026 100
Data processing equipments
| Computer + access. | 158 | 158 | 316 | 3,000
Printing and reproduction materials
| Small size Photocopier + access. | 79 | 79 | 158 | 750




Table A1.c:  Base of lump sum calculations per year (USD) of the NALEP Budget

A.1.a Rehabilitation of infrastructures (yr 1) 200,000 100,000 50,000
A.1.b Non expendable procurement
Office furniture (year 1) 150,000 75,000 30,000
Agricultural equipment 20,000 10,000 5,000
A.1.c Expendable procurement
Data processing supplies 15,000 7,500 2,500
Printing and reproduction supplies 20,000 10,000 5,000
Office stationery 25,000 12,500 6,250
Agricultural inputs 10,000 5,000 2,500
A.2.d Personnel
Salary supplements 240,000 60,000 60,000
Consultants 100,000
Other personnel costs (5% personnel) 17,000 3,000 1,000
A.2.e Contracts with ESPs 200,000 50,000 10,000
A.2.f Training 200,000 50,000 10,000
A.2.g Travels
Local travels 150,000 50,000 12,000
International travels 50,000
A.2.h General operation expenses
Coordination meetings 60,000 24,000 12,000
Miscellaneous 50,000 20,000 10,000
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Annex 4:

|
AGenewalcoss | | | | | [ ] |
|

A.1.a Rehabilitation of

Detailed Budget for NALEP implementation

. 200.000 0 0 0 0 200.000
infrastructures (year 1)
A.1.b Non expendable 0 0 0 0
procurement
Vehicles 160,000 0 0 177,395 0 337,395
4WD Jeep 90,000 0 0 99,785 0 189,785
4WD Pick-up 70,000 0 0 77,610 0 147,610
Data processing equipments 30,000 0 0 33,262 0 63,262
Prlntlpg and reproduction 19,500 0 0 21,620 0 41,120
materials
Big ph i
'g photocopier + 6,000 0 0 6,652 0 12,652
accessories
Medium photocopier | ¢ 0 0 6,652 0 12,652
+ accessories
Small photocopier +
. 7,500 0 0 8,315 0 15,815
accessories
Office furniture (year 1) 150,000 0 0 0 0 150,000
Agricultural equipment for
demonstration and adaptive 20,000 20,700 21,425 22,174 22,950 107,249
trials
A-1.b sub-total Non 379,500 20,700 21,425|  254451| 22,950 699,026
expendable procurement
A.1.c Expendable procurement 0 0 0 0
Data processing supplies 15,000 15,525 16,068 16,631 17,213 80,437
Printing and reproduction 20,000| 20,700 21,425|  22174| 22,950 107,249
supplies
Office stationery 25,000 25,875 26,781 27,718 28,688 134,062
Agricultural inputs for
demonstration and adaptive 10,000 10,350 10,712 11,087 11,475 53,625
trials
Al - | E /
¢ Sub-total Expendable 70,000 72,450 74986  77,610| 80,327 375,373
procurement
A.1.d Personnel 0 0 0 0
Salaries and salary 240,000 | 248400|  257,094| 266,092 275406 1,286,992
supplements
Consultants 100,000 103,500 107,123 110,872 114,752 536,247
Other personnel costs 17,000 17,595 18,211 18,848 19,508 91,162
Sub-total A.1.d Personnel 357,000 369,495 382,427 395,812 409,666 1,914,400
A.1.e Contracts with ESPs 200,000 207,000 214,245 221,744 229,505 1,072,493
A.1.f Training 200,000 207,000 214,245 221,744 229,505 1,072,493
A.1.g Travels 0 0 0 0
Local travels 150,000 155,250 160,684 166,308 172,128 804,370
International travels 50,000 51,750 53,561 55,436 57,376 268,123
Sub-total A.1.9 Travels 200,000 207,000 214,245 221,744 229,505 1,072,493




expenses

A.1.h General operation expenses 0 0 0 0

Vehicles operation and maintenance 53,333 55,200 57,132 59,132 61,201 285,998
Vehicles insurance 3,200 3,312 3,428 3,548 3,672 17,160
Equipment operation and maintenance 10,000 10,350 10,712 11,087 11,475 53,625
Coordination Meetings 60,000 62,100 64,274 66,523 68,851 321,748
Miscellaneous 50,000 51,750 53,561 55,436 57,376 268,123
sub-total A.1.h General operation 176,533 | 182,712 189,107| 195726 202,576 946,654

A.2.a Rehabilitation of infrastructures

1,000,000 0 0 0 0 1,000,000
(year 1)
A.2.b Non expendable procurement 0 0 0 0
Vehicles 1,150,000 0 0| 1275026 0 2,425,026
4WD Jeep 450,000 0 0 498,923 0 948,923
4WD Pick-up 700,000 0 0 776,103 0 1,476,103
Data processing equipments 60,000 0 0 66,523 0 126,523
Printing and reproduction materials 60,000 0 0 66,523 0 126,523
Big photocopier + accessories 30,000 0 0 33,262 0 63,262
a“:';‘:'sl;:e‘:h°t°c°p'er * 15,000 0 0 16,631 0 31,631
Small photocopier + accessories 15,000 0 0 16,631 0 31,631
Office furniture (year 1) 750,000 0 0 0 0 750,000
Agricultural equipment for 100,000 |  703,500| 107,123| 110,872 114,752 536,247
demonstration and adaptive trials
A-2.b Sub-total Non expendable 2,120,000  103,500| 107,123| 1,518,943 114,752 3,964,318
procurement
A.2.c Expendable procurement 0 0 0 0
Data processing supplies 75,000 77,625 80,342 83,154 86,064 402,185
Printing and reproduction supplies 100,000 103,500 107,123 110,872 114,752 536,247
Office stationery 125,000 129,375 133,903 138,590 143,440 670,308
Agrlcultur-al |n9uts for demonstration 50,000 51,750 53,561 55,436 57.376 268,123
and adaptive trials
A.2.c Sub-total Expendable procurement 350,000 362,250 374,929 388,051 401,633 1,876,863
A.2.d Personnel 0 0 0 0
Salaries and salary supplements 600,000 621,000 642,735 665,231 688,514 3,217,480
Other personnel costs 30,000 31,050 32,137 33,262 34,426 160,874
A.2.d Sub-total Personnel 630,000 652,050 674,872 698,492 722,939 3,378,354
A.2.e Contracts with ESPs 500,000 517,500 535,613 554,359 573,762 2,681,233
A.2.f Training 500,000 517,500 535,613 554,359 573,762 2,681,233
A.2.g Travels 0 0 0 0
Local travels 500,000 517,500 535,613 554,359 573,762 2,681,233
A.2.g Sub-total Travels 500,000 517,500 535,613 554,359 573,762 2,681,233
A.2.h General operation expenses 0 0 0 0
Vehicles operation and maintenance 383,333 396,750 410,636 425,009 439,884 2,055,612
Vehicles insurance 23,000 23,805 24,638 25,501 26,393 123,337
Equipment operation and maintenance 20,000 20,700 21,425 22,174 22,950 107,249
Coordination Meetings 240,000 248,400 257,094 266,092 275,406 1,286,992
Miscellaneous 200,000 207,000 214,245 221,744 229,505 1,072,493

A.2.h Sub-total General operation

expenses

866,333

896,655

928,038

960,519

994,137

4,645,683




Description Year 1 Year 2 Year 3 Year 4 Year 5 Total
A.3.a Rehabilitation of infrastructures 3,950,000 0 0 0 0 3,950,000
(year 1)
A.3.b Non expendable procurement 0 0 0 0
Vehicles 3,764,300 0 0| 4,173,547 0 7,937,847
4WD pick-up hard top 2,765,000 0 0| 3,065,605 0 5,830,605
Motorbikes 948,000 0 0| 1,051,065 0 1,999,065
Bicycles for Payams 51,300 0 0 56,877 0 108,177
Data processing equipments 474,000 0 0 525,532 0 999,532
Printing and reproduction materials 59,250 0 0 65,692 0 124,942
Small photocopier + accessories 59,250 0 0 65,692 0 124,942
Office furniture (year 1) 493,750 0 0 0 0 493,750
Agrlculturall equipment f?r . 197,500 204,413 211,567 218,972 226,636 1,059,087
demonstration and adaptive trials
A.3.b sub-total Non expendable 4,988800|  204413| 211,567 | 4,983,742 226,636| 10,615,158
procurement
A.3.c Expendable procurement 0 0 0 0
Data processing supplies 197,500 204,413 211,567 218,972 226,636 1,059,087
Printing and reproduction supplies 395,000 408,825 423,134 437,944 453,272 2,118,174
Office stationery 493,750 511,031 528,917 547,429 566,589 2,647,718
Agricultural inputs for demonstration 197,500 |  204413| 211,567| 218972 226,636 1,059,087
and adaptive trials
A.3.c Sub-total Expendable procurement 1,283,750 1,328,681 | 1,375,185 | 1,423,317 1,473,133 6,884,066
A.3.d Personnel 0 0 0 0
Salaries and salary supplements 4,740,000 | 4,905,900| 5,077,607 | 5,255,323 5,439,259 25,418,088
Other personnel costs 79,000 81,765 84,627 87,589 90,654 423,635
A.3.d Sub-total Personnel 4,819,000 4,987,665 | 5,162,233 | 5,342,911 5,529,913 25,841,723
A.3.e Contracts with ESPs 790,000 817,650 846,268 875,887 906,543 4,236,348
A.3.f Training 790,000 817,650 846,268 875,887 906,543 4,236,348
A.3.g Travels 0 0 0 0
Local travels 948,000 981,180 | 1,015,521 | 1,051,065 1,087,852 5,083,618
A.3.g Sub-total Travels 948,000 981,180 | 1,015,521 | 1,051,065 1,087,852 5,083,618
A.3.h General operation expenses 0 0 0 0
Vehicles operation and maintenance 1,254,767 1,298,684 | 1,344,137 | 1,391,182 1,439,874 6,728,643
Vehicles insurance 75,286 77,921 80,648 83,471 86,392 403,719
Equipment operation and maintenance 158,000 163,530 169,254 175,177 181,309 847,270
Coordination Meetings 948,000 981,180 | 1,015,521 | 1,051,065 1,087,852 5,083,618
Miscellaneous 790,000 817,650 846,268 875,887 906,543 4,236,348
:{j:;sse‘;b'mtal General operation 3,226,053 | 3,338965| 3,455828| 3,576,782 3,701,970 | 17,299,597
Sub-total A.3 County level (including all | ,, ;o0 co3 | 15 476,203 | 12,912,870 | 18,129,591 13,832,500 | 78,146,857
levels below)
Sub-total A General Costs 29,044,969 | 17,309,515 | 17,915,348 | 24,947,504 19,191,369 108,408,706
B. Specific Operational Costs for
Activities
1.1.1. Present the NALEP, its
Implementation and Regulatory ... (year 10,000 0 0 (0] 0 10,000
1)
1.1.2. Allocate and mobilize appropriate 5,000 5175 5356 5,544 5738 26,812
resources for the ... (years 1-5)
1.2.1. Launch and disseminate the NALEP 150,000 0 0 0 0 150,000
to the States (year 1)
122, Implement the reform of 20,700 21,425| 22,174 22,950 87,249

extension organization ... (years 2-5)




Description H Year 1 Year 2 Year 3 Year 4 Year 5 Total
1.3.1. Inltllate and formalize as many int. 20,000 20,700 21,425 22,174 22,950 107,249
partnerships ... (years 1-5)
Sub-total Specific objective 1 185,000 46,575 48,205 49,892 51,639 381,311
2.1.1. Develop gender sensitive norms, 5,000 5175 0 0 0 10,175
standards ... (years 1-2)
2.1.2. f "inf i
Conduct farmers’ information 50,000 51,750 0 0 0 101,750
needs... (years 1-2)
2.1.3. Plan and implement extension 10,350 10,712 11,087 11.475 43,625
programmes... (years 2-5)
2.1.4. E lish multi | I i
stablish multi ateral and bi 5,000 5175 5,356 5,544 5,738 26,812
lateral partnerships ... (years 1-5)
2.1.5. Facilitate the implementation of 5,000 5175 5356 5,544 5738 26,812
NALEP ... (years 1-5)
Sub-total Specific objective 2 65,000 77,625 21,425 22,174 22,950 209,174
3.1.1. Create (year 1) and sustain a 100,000 25,875 26,781 27,718 28,688 209,062
database ... (years 1-5)
3.1.2. Identify, test, adapt and upscale 150,000 | 1755250 160,684| 166,308 172,128 804,370
relevant ... (years 1-5)
3.1.3. Develop appropriate extension
150,000 103,500 107,123 110,872 114,752 586,247
packages... (years 1-5)
Sub-total Specific objective 3 530,000 439,875 337,436 349,246 361,470 2,018,027
4.1.1. Facili i
acllllt.ate the formation of groups 20,000 20,700 21,425 22,174 22,950 107,249
and associations ... (years 1-5)
4.1.2. Increase women representation in 25,000 25,875 26,781 27,718 28,688 134,062
all ... (years 1-5)
4.1.3. Provi - ini
3. Provide needs-based training and 50,000 51,750 53,561 55,436 57,376 268,123
advice to ESPs... (years 1-5)
4.1-.4. Disseminate extension packages 25,875 26,781 27,718 28,688 109,062
using ... (years 2-5)
4.1.5. Establish farmers information 3,881,250 | 4,017,094| 4,157,692 4303,211| 16,359,247
centers... (years 2-5)
Sub-total Specific objective 4 95,000 4,005,450 | 4,145,641 | 4,290,738 4,440,914 16,977,743
5.1..1. I?evelop ToR and implementation 30,000 0 0 0 0 30,000
guidelines... (year 1)
1.2 E lish NALEP impl ion...
>1.2. Establis implementation 50,000 51,750 53,561 55,436 57,376 268,123
(years 1-5)
5.1.3. Establish professionals working 60,000 62,100 64,274 66,523 68,851 321,748
groups ... (years 1-5)
514. Establish NALEP agriculture and ... |00 000 | 103500|  107,123| 110,872 114,752 586,247
(years 1-5)
Sub-total Specific objective 5 290,000 217,350 224,957 232,831 240,980 1,206,118
AR impl ini
6.1.1. Update and implement training 50,000 25,875 26,781 27,718 28,688 159,062
curriculum... (year 1-5)
6.1.2-. Rehabilitate infrastructures and 50,000 51,750 0 0 0 101,750
provide ... (years 1-2)
6..2.1. Develop minimum staffing levels 20,000 0 0 0 0 20,000
with ... (year 1)
_6.2.2. ,_Assess training needs of ESPs, 50,000 51,750 0 0 0 101,750
including... (years 1-2)
6.2.3. Identify and train ESPs according 51,750 53,567 55,436 57,376 218,123
to... (years 2-5)
Sub-total Specific objective 6 170,000 181,125 80,342 83,154 86,064 600,685
7.1.1. Develop a communication strategy 51,750 32,137 33,262 34,426 151,574

for... (years 2 - 5)




Description Year 1 Year 2 Year 3 Year 4 Year 5 Total
7..1.2. Facilitate the establishment of 20,000 20,700 21,425 22,174 22,950 107,249
linkages... (years 1-5)
7.1.3.D | |
3. Develop a clear strategy on 50,000 51,750 0 0 0 101,750

subsidies... (years 1-2)
Sub-total Specific objective 7 70,000 124,200 53,561 55,436 57,376 360,573

.1 i if
8 ! 'Fonduct a study to identify and 100,000 0 0 0 0 100,000
prioritize... (year 1)
8.1.2. Develop capacity through the 51,750 53,561 55,436 57,376 218,123
training of ESPs... (years 2-5)

.1.3. Insti I ional
8.1.3. Institute a yearly nationa 100,000 0 0 0 0 100,000
conference... (year 1)
Sub-total Specific objective 8 200,000 51,750 53,561 55,436 57,376 418,123
9.1.1. Organize a study to delineate areas 100,000 0 0 0 0 100,000
of... (year 1)

.1.2. Devel lish inabl
9 . evelop and establish a sustainable 103,500 107,123 0 0 210,623
funding... (years 2-3)
9.1.3. .Inltl.ate and establish donor 10,350 0 0 0 10,350
coordination... (year 1)
Sub-total Specific objective 9 100,000 113,850 107,123 0 0 320,973
10.1.1..Developastrateglc and an 150,000 155,250 0 0 0 305,250
operational... (years 1-2)
10.1.2. Mobilize resources necessary for... 20,700 21,425 22,174 22,950 87,249
(years 2-5)
10.1.3 Support existing training 1,552,500 | 1,606,838 | 1,663,077 1,721,285 6,543,699
institutions... (years 2-5)
Sub-total Specific objective 10 150,000 1,728,450 | 1,628,262 | 1,685,251 1,744,235 6,936,198

-total B ifi ional

Sub-total B Specific Operational Costs 1,855,000 | 6,986,250 | 6,700,512 | 6,824,159 7,063,004 | 29,428,925
for Activities

C Grand Total 30,899,969 | 24,295,765 | 24,615,861 | 31,771,663 26,254,373 137,837,631

1 Takes into account gender issues of the NALEP statement n° 7







